State of California Business, Transportation and Housing Agency

Memorandum

Date: March 21, 1994
To: Office of the Commissioner

From: DEPARTMENT OF CALIFORNIA HIGHWAY PATROL
Enforcement Services Division

File No.:  60.11309.A8753.66.hearings

Subject: PUBLIC HEARING ALTERNATIVES FOR THE PROPOSED REGULATIONS
REGARDING THE THROUGH TRANSPORTATION OF HIGHWAY ROUTE
CONTROLLED QUANTITY (HRCQ) SHIPMENTS OF RADIOACTIVE

MATERIALS (RAM)

Hazardous Materials Section (HMS) has prepared the attached issue paper regarding public
hearing alternatives for HRCQ of RAM proposed regulations. We have reviewed the issue
paper and concur with HMS's assessment. We are forwarding the recommendations for your
review and approval. This is a time sensitive issue; therefore, a decision by April 4, 1994,

would be appreciated so we may move forward with the rulemaking process.
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RADIOACTIVE MATERIALS TIME LINE

START TASK EST TIME STATUS
DATE
07/13/92 New RAM Routing Coordinator began training 20 days Complete
08/06/92 Updated Version of HazTrans® arrived 1 day Complete
08/10/92 Training on updated HazTrans® 5 days Complete
08/19/92 Request submitted for new computer to run HazTrans® 30 days Complete
09/17/92 Purchase order issued for new computer to run HazTrans® 90 days Complete
11/20/92 New computer arrived, configured computer to run HazTrans® 20 days Complete
12/17/92 Initial RAM route evaluations and assessments 90 days Complete
03/15/93 Development of Drafts: Initial Statement of Reasons (ISR), Notice 180 days Complete
of Proposed Regulatory Action (NPRA), and RAM Routing Study
07/12/93 Prepare handouts and presentations for Consultative Meeting 30 days Complete
08/30/93 Consultative Meeting 1 day Complete
08/31/93 HMS reviews and evaluates comments received at meeting. 60 days Complete
Finalize ISR, NPRA, RAM Transportation Routing Study.
11/01/93 ISR, NPRA and RAM Transportation Routing Study to regulation 14 days Complete
development coordinator for review and document preparation
11/15/93 ESD and Executive office review of final documentation 7 days Complete
01/04/94 ISR and NPRA to OAL 7 days Complete
01/05/94 OAL review and publication of notice 15 days* Complete
01/28/94 Notice published 15 days Complete
01/28/94 45-day Public Written Comment Period 45 days* Complete
03/21/94 Discuss public hearing option with Executive Management 14 days Complete
06/15/94 Conduct public hearings 30 days Complete
07/15/94 Review and evaluation of comments received 15 days Complete
07/22/94 Prepare Notice of Proposed Modifications (if needed) 15 days n\a
07/29/94 QAL Publishes Notice of Proposed Modifications (if needed) 15 days* n\a
08/11/94 15-day Written comment period (if needed) 15 days* n\a
08/19/94 Obtain Departmental approvals, submit final Rulemaking to OAL 35 days™* Complete
08/23/94 File Notice of Exemption w/ Office of Planning & Research 30 days* Complete
09/19/94 OAL files regulations with Secretary of State 30 days Complete
10/19/94 Regulations in Effect Complete

* Mandatory Time Frame

Project complete

Formal recognition of routes received via FHWA letter 11-15-94
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